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Triton PCS License Company L.L.C. (“Triton”), by its attorneys, hereby submits its 

fourth quarterly enhanced 911 (“E911”) report to the Federal Communications Commission 

(“Commission”) pursuant to the Commission’s decision to afford Tier II carriers additional time 

to meet their Phase II E911 obligations.1  In this report, as required by the Order to Stay, Triton 

updates the status of its E911 Phase I and Phase II deployment progress.2  

I. STATUS OF PENDING E911 PHASE I AND PHASE II REQUESTS. 

Triton operates a wireless network that covers approximately 13.6 million people in 

Virginia, North and South Carolina, northeastern Tennessee and northern Georgia.  This service 

area covers six major trading areas (“MTAs”) and thirty-six basic trading areas (“BTAs”), 

primarily in rural and secondary markets.  The Triton network currently utilizes TDMA 

                                                 
1 Revis ions to the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
Phase II Compliance Deadline for Non-Nationwide CMRS Carriers, Order to Stay, 17 FCC Rcd 14841 (2002) at 
¶¶ 28-31 (hereinafter “Order to Stay”).  Tier II carriers are defined as non-nationwide carriers that had over 500,000 
subscribers as of year-end 2001. 
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technology.  Within the next year, Triton plans to overlay GSM technology for the majority of its 

network.  

Triton continues to make significant progress in its efforts to deploy Phase I location 

capability services.  To date, Triton has received 186 requests for Phase I service.  Of those 

requests, 151 are in service and 35 are pending.  For these 35 outstanding requests, the following 

summary outlines their status:  

Current Status Count 
PSAP and Triton mutually agree that the PSAP is not ready for various reasons, 
including LEC, CPE, selective router and database issues or a PSAP is simply not 
ready to integrate at this time or PSAP has withdrawn its request. 

15 

Ready to deploy, mutually agreed-upon schedule in place 13 
Less than six months old – in planning stages 7 

Total 35 
 

For specific details regarding outstanding requests, including details applicable to each request 

that has been pending for more than six months, please refer to the Appendix to this report.   

Triton also is making significant progress towards fulfilling requests for Phase II service.  

To date, Triton has received 88 Phase II requests.  (Note: several of these requests encompass 

more than one PSAP entity.  In previous reports, these PSAPs were not counted as separate 

entities.  However, to comply with the new reporting requirements, these combined PSAPs have 

been listed separately for tracking purposes.)    For all of the requests that came due during the 

preceding quarter, either Phase II service has been deployed or a mutually agreed upon schedule 

for deployment has been arranged between Triton and the PSAP entity.  Accordingly, Triton has 

met its deployment benchmark for the period preceding this Quarterly Report.3 

                                                 
2 As required in the Order to Stay, Triton is providing this quarterly report to the Executive Directors of APCO, 
NENA and NASNA and their counsel. 
3 See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
Petition of City of Richardson, Texas, Order on Reconsideration, 17 FCC Rcd 24282 (2002) at ¶ 2 (“Finally, we 
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The attached Appendix includes information on all pending requests for Phase I and 

Phase II service received from individual PSAPs in the format required by the Commission.4  

This Appendix lists the name of the PSAP, the date the request was received, whether or not the 

request is valid, and the status of the request.5  To the extent any request has been pending for 

more than six months, the appendices list specific reasons for the delay, steps taken to resolve the 

problem, and anticipated date of full completion of the necessary work.6 

As Triton is still fine-tuning its E911 Phase II systems, Triton continues to work with all 

requesting PSAPs to adjust and enhance the location information received.  Triton anticipates 

that it will continue to refine its Phase II deployment in response to real-world experiences and 

changes in customer usage patterns and technology.  For example, issues with timing and 

capacity on the E2 interface between Sprint (LEC) and Intrado (MPC) over the past few weeks 

have affected the Phase II integration of certain PSAPs.  Additionally as mentioned in the 

previous report, Triton continues to work with Polaris Wireless on an alternate location 

technology to augment its TDOA deployment.  Triton also has enlisted the expertise of 

TechnoCom to assist its efforts. 

II. GSM  OVERLAY NETWORK 

As outlined in its previous quarterly report, Triton intends to utilize the network-based 

TDOA/AOA location solution for its GSM network.  Triton continues working with its network-

based location vendor, Grayson Wireless, to implement GSM capability within its TDOA/AOA 

                                                 
clarify that nothing in our rules precludes wireless carriers and PSAPs from mutually agreeing to an implementation 
schedule different from that prescribed by our rules.”). 
4 Wireless Telecommunications Bureau Standardizes Carrier Reporting On Wireless E911 Implementation, Public 
Notice, CC Dkt. 94-102, DA 03-1902 (rel. Jun. 6, 2003).   
5 Order to Stay at ¶  29. 
6 Id. 

 



network-based location equipment. Grayson recently has rectified the issues surrounding the

monitoring of the Abis interface in an Ericsson access environment. Triton will be deploying

Abis Monitoring Unit hardware within its BSC locations to support the location of 911 calls on

its GSM network. Tritonlanticipates that installation, integration and testing of the AMU will be

complete by the end of August 2003

Triton offers GSM service to Triton subscribers only in selected markets and thus far has

While Triton expected to have a Phase II GSMa very limited number of GSM customers.

solution available sooner, Triton is coordinating GSM Phase II implementation with affected

PSAPs based upon Graysbn' s timeline for the hardware installation.

III. ADDITIONAL QUESTIONS

Should there be any questions or if any additional infomlation is required, contact the

undersigned.

Respectfully 'submitted,

TRITON PCS LICENSE COMPANY, LLC

Its Attorneys

Dow LOHNES AND ALBERTSON, PLLC
1200 New Hampshire Ave., NW
Suite 800 I

Washington, DC 20036 !
(202) 776-2000 I

August 1, 2003
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AFFmA VIT

I, .141,'(.1.&1<'" t ! &. k:A lo_qr;s: , an officer ofTRITONPCS LICENSE Co.
L.L.C. ("Triton"), declare under penalty of perjury pursuant to 47 C.F.R. § 1.16 of the Federal
Communications Commission's rules that to the best of my knowledge and belief the foregoing
is true and correct.

l~~ffiL
Signature

.//II.c-~~4.-1 .t::: k.e:, / ~., r: S

Name

_~1.c.1"""""~"" ~",11 L~()
Title '

Triton PCS License Co. L.L.C.

August 1,2003
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Executive Director
APCO
351 N. Williamson Boulevard
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President
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Counsel for NENA
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Washington, DC 20036

John Muleta
Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW, Room 3-C252
Washington, DC 20554

Robert M. Gurss
Counsel for APCO
Fletcher, Heald & Hildreclth
1300N.17thStreet, 11th Floor
Arlington, VA 22209
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Chief
Enforcement Bureau
Federal Communications Commission
445 12th Street, SW, Room 7-C485
Washington, DC 20554



Appendix to August 1st, 2003 Quarterly E911 Report

PSAP 
ID

PSAP Name
PSAP 
State

PSAP County
Impleme
ntation 
Phase

Air Interface
Date PSAP 

Request Made

Date PSAP 
Request 

Withdrawn

Invalid 
Request

Deployed
Date 

Deployed
Date 

Projected
Reasons Comment

1695 Athens-Clarke County GA CLARKE 1 TDMA 7/12/2000 Y 3/29/2001
1699 Augusta-Richmond County 9-1-1 GA RICHMOND 1 TDMA 12/13/2000 Y 3/12/2001
1713 Bulloch County Public Safety GA BULLOCH 1 TDMA 7/15/2003 N Request less than six months old at this time
1722 Chatham County E9-1-1 GA CHATHAM 1 TDMA/GSM 1/10/2002 Y 7/2/2002
1734 Columbia County GA COLUMBIA 1 TDMA 1/23/2001 Y 3/21/2001
1752 Effingham County Sheriff GA EFFINGHAM 1 TDMA 11/22/2000 Y 7/30/2001
1782 Hart County E9-1-1 GA HART 1 TDMA 7/11/2002 Y 1/27/2003

1782 Hart County E9-1-1 GA HART 2 TDMA 7/11/2002 N/A Future 6

This PSAP is currently only being served with one cell site that actually physically does not 
reside within the PSAP area (calls from two of the three sectors on the site are routed to this 
PSAP).  In addition, the site in question is on the edge of Triton's network.  The PSAP that 
handles the adjoining county to Hart County has yet to request Phase II.  The parties have 
agreed to defer implementation until such time as provision of location information is practical.

1787 Jackson County E9-1-1 GA JACKSON 1 TDMA 9/1/2000 Y 5/4/2001
1799 Liberty County 9-1-1 GA LIBERTY 1 TDMA/GSM 9/7/2001 7/25/2003 N/A PSAP has rescinded its request - May be ready in 2004.
1809 McDuffie County GA MCDUFFIE 1 TDMA 7/20/2000 Y 3/14/2001
1824 Oconee County 9-1-1 GA OCONEE 1 TDMA 6/14/2000 Y 11/15/2001
1843 Savannah Police Communications Center GA CHATHAM 1 TDMA/GSM 11/13/2002 Y 1/10/2003
4186 Beaufort County Communications Center NC BEAUFORT 1 TDMA 4/20/2000 Y 10/10/2001
4193 Bladen County Sheriffs Department NC BLADEN 1 TDMA 1/20/2001 Y 10/10/2001
4197 Brunswick Emergency Services NC BRUNSWICK 1 TDMA 7/7/2000 Y 10/11/2001
4198 Buncombe County Emergency Communications NC BUNCOMBE 1 TDMA 6/2/2000 Y 11/8/2000

4199 Buncombe County Sheriffs Communications NC BUNCOMBE 2 TDMA 2/3/2003 N 8/26/2003
Greenville MSC deployment area - Mutually agreed upon PSAP Integration scheduled for 
August 26th

4200 Burke County Emergency Communications NC BURKE 1 TDMA 4/27/2000 Y 11/21/2000
4205 Caldwell County Sheriffs Communications NC CALDWELL 1 TDMA 4/30/2000 Y 11/20/2000

4205 Caldwell County Sheriffs Communications NC CALDWELL 2 TDMA 2/11/2003 N 8/20/2003
Greenville MSC deployment area - Mutually agreed upon PSAP Integration scheduled for 
August 20th

4211 Carteret County Sheriffs Communications NC CARTERET 1 TDMA 9/27/2000 Y 8/30/2001
4214 Catawba County E9-1-1 Center NC CATAWBA 1 TDMA 6/26/2000 Y 11/27/2000

4214 Catawba County E9-1-1 Center NC CATAWBA 2 TDMA 5/24/2002 Y 7/16/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4231 Columbus Central Communications NC COLUMBUS 1 TDMA 5/7/2001 Y 9/19/2001

4231 Columbus Central Communications NC COLUMBUS 2 TDMA 9/10/2002 N 9/1/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the E2 Interface between the LEC (Sprint) and the MPS (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.

4237 Cumberland County Emergency Communications NC CUMBERLAND 1 TDMA/GSM 9/7/2000 Y 8/30/2001
4239 Currituck County Central Communications NC CURRITUCK 1 TDMA/GSM 11/10/1999 Y 11/13/2000
4240 Currituck County Communications NC CURRITUCK 2 TDMA/GSM 7/16/2003 N Norfolk MSC deployment area - in planning stages at this time
4243 Dare County Sheriffs Office - Communications Division NC DARE 1 TDMA/GSM 9/11/2000 Y 6/12/2001
4251 Dunn Police Communications NC HARNETT 1 TDMA/GSM 3/4/2002 Y 6/16/2003

4251 Dunn Police Communications NC HARNETT 2 TDMA/GSM 3/24/2003 Y 6/16/2003
Fayetteville MSC deployment area -  Integration completed when Harnett County was 
completed - PSAP integration is complete-Phase II locations are being delivered to the PSAP

4252 Duplin County Communications NC DUPLIN 1 TDMA 12/6/2000 Y 9/18/2001

4252 Duplin County Communications NC DUPLIN 2 TDMA 6/5/2002 Y 5/14/2003
Fayetteville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4257 Edgecombe Central Communications NC EDGECOMBE 1 TDMA 9/12/2001 Y 9/30/2002
4267 Fayetteville City Communications NC CUMBERLAND 1 TDMA/GSM 8/30/1999 Y 12/11/2000

4267 Fayetteville City Communications NC CUMBERLAND 2 TDMA/GSM 10/19/2001 Y 4/18/2003
Fayetteville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4286 Greene County Sheriffs Communications NC GREENE 1 TDMA 9/10/2001 Y 10/16/2001

4286 Greene County Sheriffs Communications NC GREENE 2 TDMA 4/3/2003 4/14/2003 N/A
Fayetteville MSC deployment area -  PSAP has rescinded its Phase II request - will reissue 
when they are ready.

4290 Halifax County Central Communications NC HALIFAX 1 TDMA/GSM 9/1/2000 Y 2/12/2001
4294 Harnett County Sheriffs Communications NC HARNETT 1 TDMA/GSM 8/26/2002 Y 5/21/2003

4294 Harnett County Sheriffs Communications NC HARNETT 2 TDMA/GSM 8/26/2002 Y 5/21/2003
Fayetteville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4296 Haywood County Emergency Operations Center NC HAYWOOD 1 TDMA 10/27/2000 Y 1/11/2001

4296 Haywood County Emergency Operations Center NC HAYWOOD 2 TDMA 10/23/2002 Y 5/22/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4297 Henderson County Sheriffs Communications NC HENDERSON 1 TDMA 9/29/2000 Y 1/17/2001
4303 Hoke County Emergency Communications NC HOKE 1 TDMA/GSM 10/26/2000 Y 8/8/2001

4303 Hoke County Emergency Communications NC HOKE 2 TDMA/GSM 8/19/2002 Y 5/12/2003
Fayetteville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4309 Johnston County E9-1-1 Communications NC JOHNSTON 1 TDMA/GSM 1/23/2002 Y 5/20/2003

4309 Johnston County E9-1-1 Communications NC JOHNSTON 2 TDMA/GSM 1/23/2002 N 9/1/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the E2 Interface between the LEC (Sprint) and the MPC (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.

4311 Jones County Sheriffs Office NC JONES 1 TDMA 12/8/2000 Y 10/17/2002
4323 Lenoir County Central Communications NC LENOIR 1 TDMA 9/7/2000 Y 3/6/2001
4325 Lenoir Police Department NC CALDWELL 1 TDMA 4/30/2000 Y 11/20/2000

4325 Lenoir Police Department NC CALDWELL 2 TDMA 10/18/2002 N 8/20/2003 6
Greenville MSC deployment area -  City of Lenoir and Triton have agreed to deploy Phase II in 
conjunction with Caldwell County (see below) - Revised schedule date is August 15, 2003

4329 Lumberton Emergency Communications NC ROBESON 1 TDMA 9/11/2000 Y 10/15/2001

Triton PCS dba SUNCOM August 1, 2003 Page 1 of 6
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4331 Madison County EOC NC MADISON 1 TDMA 1/8/2002 Y N/A 1,2
As of 4/29/03 - PSAP indicated that they will notify Triton when they are ready - still waiting on 
LEC (Verizon)

4338 McDowell County Emergency Services NC MCDOWELL 1 TDMA 5/30/2000 Y 8/29/2001

4338 McDowell County Emergency Services NC MCDOWELL 2 TDMA 8/22/2002 N

Pending - 
technical  

issues with 
integration 2

Greenville MSC deployment area -  PSAP is served with direct trunking at this time.  Integration 
has been attempted on three separate occasions with no success.  CPE issues are being 
investigated by the PSAP.  Possible solution may be to have Triton connect to the Sylva 
selective router instead of direct trunking.  Both parties working diligently to correct issues.

4349 Moore County Emergency Services NC MOORE 1 TDMA 5/12/2000 Y 9/21/2001
4358 Nash County Central Communication NC NASH 1 TDMA/GSM 9/5/2000 Y 2/19/2001

4358 Nash County Central Communication NC NASH 2 TDMA/GSM 9/19/2002 Y 5/20/2003
Fayetteville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4359 New Bern Police Department NC CRAVEN 1 TDMA 10/8/2001 Y 10/23/2001

4359 New Bern Police Department NC CRAVEN 2 TDMA 8/27/2002 N 9/1/2003 1,6

New Bern and Craven County PSAPs requested Phase II on a combined letter - Tri-Cities MSC 
deployment area -  Part of Tennessee state-wide Phase II request - Issues with timing on the 
E2 Interface between the LEC (Sprint) and the MPS (Intrado) have impacted integration of 
Phase II at this time with this PSAP.  Intrado and Sprint continue to work to resolve these 
issues.

4360 New Hanover County Public Safety Communications NC NEW HANOVER 1 TDMA 12/26/2000 Y 3/29/2001

4360 New Hanover County Public Safety Communications NC NEW HANOVER 2 TDMA 2/26/2002 Y 4/10/2003
Fayetteville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

4384 Oak Island Police Communications NC BRUNSWICK 1 TDMA 10/24/2000 Y 10/10/2001
4386 Onslow County 9-1-1 Communications NC ONSLOW 1 TDMA 11/20/2000 Y 10/10/2001
4386 Onslow County 9-1-1 Communications NC ONSLOW 2 TDMA 5/5/2003 N Fayetteville MSC deployment area - in planning stages at this time

4392
Pasquotank-Camden-Elizabeth City Central Communications 
Center NC PASQUOTANK 1 TDMA/GSM 3/10/2000 Y 2/27/2001

4395 Pender County Sheriffs Office NC PENDER 1 TDMA 12/8/2000 Y 6/22/2001
4404 Pitt County 9-1-1 Communications NC PITT 1 TDMA 11/27/2000 Y 4/5/2001
4419 Robeson County E9-1-1 Center NC ROBESON 1 TDMA 9/11/2000 Y 12/31/2001
4430 Sampson County 9-1-1 Center NC SAMPSON 1 TDMA 1/5/2001 Y 8/8/2001
4432 Scotland County Emergency Communications NC SCOTLAND 1 TDMA 4/27/2000 Y 12/21/2000
4455 Tarboro Police-Fire Communications NC EDGECOMBE 1 TDMA 4/19/2001 Y 10/16/2001
4475 Wayne County Communications NC WAYNE 1 TDMA 12/7/1999 Y 1/2/2001
4485 Wilson County Emergency Communications NC WILSON 1 TDMA 11/27/2000 Y 2/12/2001
4485 Wilson County Emergency Communications NC WILSON 2 TDMA 4/30/2003 N Fayetteville MSC deployment area - in planning stages at this time
6015 Aiken County Sheriff SC AIKEN 1 TDMA 7/26/1999 Y 5/1/2000
6020 Anderson County 9-1-1 SC ANDERSON 1 TDMA 7/26/1999 Y 4/12/2000
6020 Anderson County 9-1-1 SC ANDERSON 2 TDMA 3/6/2003 N 8/13/2003 Greenville MSC deployment area - PSAP Integration scheduled for August 13th

6026 Beaufort County E9-1-1 SC BEAUFORT 1 TDMA

Original request 
date: 7/12/1999 - 

PSAP has 
reissued 7/30/03

7/28/2003 - 
rescinded 

original request N/A 2

As of 4/15/03 the PSAP is getting equipment on 5/12/03 and connecting to the Beaufort router - 
As of 7/25/03 PSAP still not ready - now projecting the end of 2003.  As of 7/28/03 the PSAP 
has rescinded its original request and as of 7/30/03 they have reissued their Phase I request in 
addition to a phase II request.  Beaufort and Hilton Head are separate PSAPs working together 
to implement Phase I.

6026 Beaufort County E9-1-1 SC BEAUFORT 2 TDMA/GSM 7/30/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6028 Berkeley County Communications E9-1-1 SC BERKELEY 1 TDMA/GSM 7/13/1999 Y 1/26/2000
6032 Charleston City Police Department and Fire Department SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6032 Charleston City Police Department and Fire Department SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6033 Charleston County Communications Center SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6033 Charleston County Communications Center SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6034 Charleston County Sheriffs Office SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6034 Charleston County Sheriffs Office SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6035 Charleston EMS SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6035 Charleston EMS SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6037 Cherokee County Department of Communications SC CHEROKEE 1 TDMA/GSM 11/4/1998 Y 3/30/2000

6044 Colleton County Sheriffs Office SC COLLETON 1 TDMA 7/26/1999 Y N/A 2
As of 7/25/03 the PSAP is still not ready.  Will continue to contact occasionally for updates.

6046 Darlington County Central Communications SC DARLINGTON 1 TDMA 7/14/1999 Y 6/26/2000
6047 Dillon County E9-1-1 SC DILLON 1 TDMA 5/31/2000 Y 1/4/2001
6048 Dorchester County E9-1-1 SC DORCHESTER 1 TDMA/GSM 7/23/1999 Y 5/15/2000
6050 Edgefield County Sheriff SC EDGEFIELD 1 TDMA 7/14/1999 Y 3/24/2000

6052 Fairfield County Emergency Management SC FAIRFIELD 1 TDMA 7/19/1999 Partial 10/15/2000

PSAP cannot receive 20 digits - partially implemented - Can receive PANI and Tower Address - 
PSAP equipment cannot receive call back number - 3/18/03  Meeting was held with Verizon in 
2/03.  PSAP is looking at solutions to resolve the problem.  No estimated date for resolution 
from the PSAP at this time.

6054 Florence County Central Dispatch SC FLORENCE 1 TDMA/GSM 7/20/1999 Y 11/16/1999
6057 Fountain Inn Police SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6057 Fountain Inn Police SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6058 Georgetown County Communications E9-1-1 SC GEORGETOWN 1 TDMA 7/27/1999 Y 5/4/2001
6060 Greenville County Emergency Medical Services SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6060 Greenville County Emergency Medical Services SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6061 Greenville County Sheriffs Office SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6061 Greenville County Sheriffs Office SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6062 Greenville Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6062 Greenville Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6063 Greenwood County 9-1-1 SC GREENWOOD 1 TDMA 7/31/1999 Y 10/2/2002

Triton PCS dba SUNCOM August 1, 2003 Page 2 of 6
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6064 Greer Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6064 Greer Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6067 Hilton Head Dispatch Center SC BEAUFORT 1 TDMA/GSM

Original request 
date: 7/12/1999 - 

PSAP has 
reissued 7/30/03

7/28/2003 - 
rescinded 

original request N/A 2

As of 4/15/03 the PSAP is getting equipment on 5/12/03 and connecting to the Beaufort router - 
As of 7/25/03 PSAP still not ready - now projecting the end of 2003.  As of 7/28/03 the PSAP 
has rescinded its original request and as of 7/30/03 they have reissued their Phase I request in 
addition to a phase II request.  Beaufort and Hilton Head are separate PSAPs working together 
to implement Phase I.

6067 Hilton Head Dispatch Center SC BEAUFORT 2 TDMA/GSM 7/30/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6068 Horry County 9-1-1 Communications SC HORRY 1 TDMA/GSM 7/2/1999 Y 7/24/2001
6069 Isle of Palms Police Department SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6069 Isle of Palms Police Department SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6071 Kershaw County Public Safety SC KERSHAW 1 TDMA 7/20/1999 Y 3/30/2000

6074 Laurens County 9-1-1 SC LAURENS 1 TDMA 7/23/1999 Partial 10/15/2000

PSAP cannot receive 20 digits - partially implemented - Can receive PANI and Tower Address - 
PSAP equipment cannot receive call back number - 3/18/03  Meeting was held with Verizon in 
2/03.  PSAP is looking at solutions to resolve the problem.  No estimated date for resolution 
from the PSAP at this time.

6075 Lee County E9-1-1 Communication Center SC LEE 1 TDMA 4/16/2001 7/30/2003 N/A 1,2

Initially the LEC (Verizon) was not ready to support Phase I for this county - No Selective 
Router in this area - 4/30/03  PSAP manager spoke with Verizon rep on 4/29 regarding 
connectivity to Georgetown router.  Rep will get back to them about pricing, etc. - As of 7/25/03 
- PSAP is still waiting on Verizon - As of 7/30/03, PSAP has rescinded it phase I request.

6076 Lexington County Public Safety SC LEXINGTON 1 TDMA 11/9/1998 Y 6/13/2000
6078 Marion County 9-1-1 SC MARION 1 TDMA 8/2/1999 Y 6/26/2000
6081 Mauldin Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6081 Mauldin Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6083 Mt Pleasant Police SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6083 Mt Pleasant Police SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6084 Newberry County E9-1-1 SC NEWBERRY 1 TDMA 7/26/1999 Y 5/4/2000
6087 North Charleston Police Department SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
6087 North Charleston Police Department SC CHARLESTON 2 TDMA/GSM 5/15/2003 N Myrtle Beach MSC deployment area - in planning stages at this time
6088 Oconee County Sheriff SC OCONEE 1 TDMA 7/19/1999 Y 4/20/2000
6089 Orangeburg County 9-1-1 SC ORANGEBURG 1 TDMA/GSM 7/22/1999 Y 3/30/2000
6091 Pickens County Sheriff SC PICKENS 1 TDMA 7/28/1999 Y 3/31/2000
6091 Pickens County Sheriff SC PICKENS 2 TDMA 7/6/2003 N Greenville MSC deployment area - in planning stages at this time
6092 Richland County EOC SC RICHLAND 1 TDMA 7/21/1999 Y 8/14/2000
6096 Simpsonville Police SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6096 Simpsonville Police SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6097 Spartanburg Communications 9-1-1 Department SC SPARTANBURG 1 TDMA/GSM 7/30/1998 Y 4/6/2000

6097 Spartanburg Communications 9-1-1 Department SC SPARTANBURG 2 TDMA/GSM 3/20/2001 Y 2/28/2003
Greenville MSC deployment area - PSAP integration is complete-Phase II locations are being 
delivered to the PSAP

6100 Sumter County Police SC SUMTER 1 TDMA 9/12/2000 7/31/2003 N/A 1,2

Initially the LEC (Verizon) was not ready to support Phase I for this county - No Selective 
Router in this area - 4/30/03  PSAP manager spoke with Verizon rep on 4/29 regarding 
connectivity to Georgetown router.  Rep will get back to them about pricing, etc. - As of 7/25/03 
- PSAP is still waiting on Verizon - As of 7/31/03, the PSAP has rescinded its request and will 
re-issue when Verizon is ready.

6101 Travelers Rest Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000

6101 Travelers Rest Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Greenville MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6215 Bristol Emergency Communications District TN SULLIVAN 1 TDMA 1/1/2001 Y 3/21/2002

6215 Bristol Emergency Communications District TN SULLIVAN 2 TDMA 12/28/2001 Y 7/24/2003
Tri-Cities MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6220 Carter County 9-1-1 TN CARTER 1 TDMA 1/1/2001 Y 3/26/2002

6220 Carter County 9-1-1 TN CARTER 2 TDMA 12/28/2001 N 8/5/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the E2 Interface between the LEC (Sprint) and the MPC (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.

6259 Greene County Emergency Communications TN GREENE 1 TDMA 1/1/2001 Y 3/25/2002

6259 Greene County Emergency Communications TN GREENE 2 TDMA 12/28/2001 N 7/28/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the E2 Interface between the LEC (Sprint) and the MPC (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.

6267 Hawkins County 9-1-1 TN HAWKINS 1 TDMA 1/1/2001 Y 5/24/2002

6267 Hawkins County 9-1-1 TN HAWKINS 2 TDMA 12/28/2001 Y 7/15/2003

Tri-Cities MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP (This PSAP served 
by Bellsouth and is not impacted by the Sprint/Intrado timing issue.

6284 Kingsport 9-1-1 TN SULLIVAN 1 TDMA 1/1/2001 Y 3/28/2002

6284 Kingsport 9-1-1 TN SULLIVAN 2 TDMA 12/28/2001 Y 7/24/2003
Tri-Cities MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

6364 Sullivan County 9-1-1 TN SULLIVAN 1 TDMA 1/1/2001 Y 4/12/2002

6364 Sullivan County 9-1-1 TN SULLIVAN 2 TDMA 12/28/2001 N 9/1/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the E2 Interface between the LEC (Sprint) and the MPC (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.

6376 Washington County Emergency Communications TN WASHINGTON 1 TDMA 1/1/2001 Y 3/27/2002
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6376 Washington County Emergency Communications TN WASHINGTON 2 TDMA 12/28/2001 N 7/30/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the E2 Interface between the LEC (Sprint) and the MPC (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.

7081 Amelia County Sheriffs Office VA AMELIA 1 TDMA 1/13/2003 Y 7/7/2003

7082 Amherst County Communications VA AMHERST 1 TDMA/GSM 1/16/2003 N 10/31/2003 1,2

Trunks on order - LEC delayed trunks (possible Verizon work stoppage) - now due in mid 
September - In addition PSAP is not ready - They are moving into a new facility and will not be 
ready until late October 2003.

7082 Amherst County Communications VA AMHERST 2 TDMA/GSM 6/27/2003 N Richmond MSC deployment area - in planning stages at this time

7085 Augusta County Emergency Operations Center VA AUGUSTA 1 TDMA/GSM 12/9/2002 N 9/1/2003
Trunks on order - due end of August - Tentative deployment date mutually agreed upon 
between parties.

7087 Bedford Communications VA BEDFORD 1 TDMA/GSM 6/14/2000 Y 9/9/2002
7087 Bedford Communications VA BEDFORD 2 TDMA/GSM 5/15/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7088 Blacksburg Police Department VA MONTGOMERY 1 TDMA/GSM 12/18/2002 Y 7/21/2003
7088 Blacksburg Police Department VA MONTGOMERY 2 TDMA/GSM 6/30/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7090 Botetourt County Emergency Communications Center VA BOTETOURT 1 TDMA/GSM 1/17/2002 Y 7/17/2003
7090 Botetourt County Emergency Communications Center VA BOTETOURT 2 TDMA/GSM 6/17/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7091 Bristol 9-1-1 Communications VA BRISTOL CITY 1 TDMA/GSM 1/29/2002 Y 6/18/2003

7091 Bristol 9-1-1 Communications VA BRISTOL CITY 2 TDMA/GSM 2/1/2003 N 8/20/2003
Tri-Cities MSC deployment area - PSAP Integration scheduled for August 20th at PSAPs 
request

7095 Campbell County Communications VA CAMPBELL 1 TDMA/GSM 1/21/2003 N 9/15/2003
Trunks on order - LEC delayed trunks (possible Verizon work stoppage) due in mid September - 
Deployment date mutually agreed upon between parties.

7096 Caroline County 9-1-1 VA CAROLINE 1 TDMA/GSM 6/25/2002 N 8/11/2003
Trunks on order - due end of August - Tentative deployment date mutually agreed upon 
between parties.

7101 Charlottesville-UVA-Albemarle County-City of Charlottesville VA CHARLOTTESVILLE CITY 1 TDMA/GSM 7/13/1999 Y 2/5/2002

7101 Charlottesville-UVA-Albemarle County-City of Charlottesville VA CHARLOTTESVILLE CITY 2 TDMA/GSM 6/21/2001 Y 4/24/2003

Richmond* MSC deployment area (*incorrect area listed on last report)-  Integration date was 
mutually agreed upon - PSAP integration is complete-Phase II locations are being delivered to 
the PSAP

7102 Chesapeake Police Communications VA CHESAPEAKE CITY 1 TDMA/GSM 6/22/1999 Y 8/1/2001

7102 Chesapeake Police Communications VA CHESAPEAKE CITY 2 TDMA/GSM 3/28/2001 Y N/A

Unknown-
waiting on 

PSAP 2

Norfolk MSC deployment area - PSAP integration testing revealed PSAP unable to Bid/Re-Bid 
for Phase II latitude-longitude data - PSAP CPE equipment is not ready for Phase II at this 
time. As of July 14, PSAP is working on the re-bid capability, but no projected completion date 
available - Deployment on hold.

7103 Chesterfield County 9-1-1 Communications Center VA CHESTERFIELD 1 TDMA/GSM 2/22/2001 Y 4/10/2002

7103 Chesterfield County 9-1-1 Communications Center VA CHESTERFIELD 2 TDMA/GSM 2/8/2001 Y 3/12/2003
Richmond MSC deployment area - Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

7105 Christiansburg Police Department VA MONTGOMERY 1 TDMA/GSM 12/27/2002 Y 2/14/2003
7105 Christiansburg Police Department VA MONTGOMERY 2 TDMA/GSM 6/30/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7106 City of Suffolk Police Department VA SUFFOLK CITY 1 TDMA/GSM 12/31/1999 Y 8/1/2001

7106 City of Suffolk Police Department VA SUFFOLK CITY 2 TDMA/GSM 3/26/2001 Y 5/20/2003

Norfolk MSC deployment area - Deployment Date reflects latest integration effort to resolve ALI 
Record Presentation.  During initial PSAP integration testing, it was discovered that there are 
issues with ALI record presentation.  Lat-Lon data was being delivered, but not being 
coded/displayed properly.  Issues since resolved.

7107 Clarke County 9-1-1 VA CLARKE 1 TDMA 8/1/2001 Y 4/29/2002

7107 Clarke County 9-1-1 VA CLARKE 2 TDMA 2/10/2003 N 8/8/2003
Richmond MSC deployment area - PSAP Integration scheduled for August 8th - PSAP 
requested to be deployed with the City of Winchester.

7110 Colonial Heights 9-1-1 Communications VA COLONIAL HEIGHTS CITY 1 TDMA/GSM 3/4/2002 Y 7/3/2003
7116 Danville Emergency Services VA DANVILLE CITY 1 TDMA/GSM 2/22/2001 Y 9/10/2002
7116 Danville Emergency Services VA DANVILLE CITY 2 TDMA/GSM 5/14/2003 N Tri-Cities MSC deployment area - in planning stages at this time

7118 Dinwiddie County Sheriff VA DINWIDDIE 1 TDMA/GSM 8/8/2002 3/17/2003 N/A
PSAP has rescinded its Phase I and Phase II requests - They are not ready to deploy until Q1 
2004 - Will reissue Phase I and Phase II requests at that time.

7118 Dinwiddie County Sheriff VA DINWIDDIE 2 TDMA/GSM 8/8/2002 3/17/2003 N/A

Richmond MSC deployment area - PSAP has rescinded its Phase I and Phase II requests - 
They are not ready to deploy until Q1 2004 - Will reissue Phase I and Phase II requests at that 
time.

7119 Eastern Shore VA 9-1-1 Communications Center VA ACCOMACK 1 TDMA/GSM 11/27/2000 Y 3/14/2002

7119 Eastern Shore VA 9-1-1 Communications Center VA ACCOMACK 2 TDMA/GSM 9/25/2001 Y 4/25/2003
Norfolk MSC deployment area -  Integration date was mutually agreed upon - PSAP integration 
is complete-Phase II locations are being delivered to the PSAP

7120 Emporia Police Department VA EMPORIA CITY 1 TDMA/GSM 9/17/2001 Y 6/24/2002

7120 Emporia Police Department VA EMPORIA CITY 2 TDMA/GSM 1/27/2003 N 8/4/2003 6
Richmond MSC deployment area - PSAP Integration tentatively scheduled for August 8th - 
needs confirmation.

7128 Fluvanna County Sheriff VA FLUVANNA 1 TDMA 9/16/2002 N 1

Trunks were ordered and due for end of July delivery - However, Sprint Selective Router is out 
of ports.  Sprint is projecting expansion of the Selective Router in November 2003.  Deployment 
on hold.

7129 Franklin County Communications Center VA FRANKLIN 1 TDMA 11/20/2002 N 8/6/2003 Trunks are due on July 29th - PSAP tentatively scheduled.
7130 Franklin Police Department VA FRANKLIN CITY 1 TDMA/GSM 8/30/2001 Y 12/19/2002
7130 Franklin Police Department VA FRANKLIN CITY 2 TDMA/GSM 4/8/2003 N Norfolk MSC deployment area - in planning stages at this time
7131 Frederick County Department of Public Safety Communications VA FREDERICK 1 TDMA/GSM 7/12/2001 Y 4/26/2002

7131 Frederick County Department of Public Safety Communications VA FREDERICK 2 TDMA/GSM 9/17/2002 N 8/30/2003

Richmond MSC deployment area - Triton was not aware of this PSAP Phase II request until 
June 30th, 2003.  Although PSAP has a letter dated September 17, 2002, there is no record of 
receiving the letter, and the PSAP has no record showing it was sent.  Triton and PSAP have 
mutually agreed to a future deployment schedule.  We anticipate this date to be August 30, 
2003.  

7132 Fredericksburg City Police Department VA FREDERICKSBURG CITY 1 TDMA/GSM 3/29/2002 Y 10/30/2002

7135 Gloucester County Sheriff VA GLOUCESTER 1 TDMA 10/3/2001 N 8/28/2003 1
LEC delayed trunks (possible Verizon work stoppage) - Trunks are now due on August 25th - 
Integration tentatively schedule for August 28th.

7136 Goochland County Sheriffs Office VA GOOCHLAND 1 TDMA/GSM 3/20/2002 Y 7/3/2003
7139 Greene Emergency Communications Center VA GREENE 1 TDMA/GSM 5/28/2002 N 8/7/2003 Trunks are due on July 29th - PSAP tentatively scheduled.
7142 Hampton Police Communications VA HAMPTON CITY 1 TDMA/GSM 6/16/1999 Y 8/1/2001
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7142 Hampton Police Communications VA HAMPTON CITY 2 TDMA/GSM 3/21/2001 Y 6/17/2003

Norfolk MSC deployment area - Deployment Date reflects latest integration effort to resolve ALI 
Record Presentation.  During initial PSAP integration testing, it was discovered that there are 
issues with ALI record presentation.  Lat-Lon data was being delivered, but not being 
coded/displayed properly.  Issues since resolved.

7143 Hanover County Emergency Communications Center VA HANOVER 1 TDMA/GSM 2/7/2001 Y 3/26/2002
7144 Harrisonburg Rockingham Emergency Operations Center VA ROCKINGHAM 1 TDMA/GSM 5/1/1999 Y 2/5/2002

7144 Harrisonburg Rockingham Emergency Operations Center VA ROCKINGHAM 2 TDMA/GSM 1/23/2003 N 8/18/2003 6
Tri-Cities MSC deployment area - PSAP is migrating to a new selective router - requested date 
after this is complete.

7145 Henrico County Police Department VA HENRICO 1 TDMA/GSM 7/1/2000 Y 3/20/2002

7145 Henrico County Police Department VA HENRICO 2 TDMA/GSM 10/18/2001 Y 4/29/2003
Richmond MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

7147 Hopewell Police Communications VA HOPEWELL CITY 1 TDMA/GSM 7/26/2001 Y 6/20/2002
7147 Hopewell Police Communications VA HOPEWELL CITY 2 TDMA/GSM 6/6/2003 N Richmond MSC deployment area - in planning stages at this time
7148 Isle of Wight County Sheriffs Office VA ISLE OF WIGHT 1 TDMA/GSM 12/8/2000 Y 3/21/2002
7150 James City Emergency Communications VA JAMES CITY 1 TDMA/GSM 11/21/2000 Y 2/13/2002

7150 James City Emergency Communications VA JAMES CITY 2 TDMA/GSM 4/4/2001 Y 4/25/2003
Norfolk MSC deployment area -  Integration date was mutually agreed upon - PSAP integration 
is complete-Phase II locations are being delivered to the PSAP

7152 King George County Sheriff VA KING GEORGE 1 TDMA 3/13/2003 N 9/13/2003 Request less than six months old at this time - Trunks on order - due in September

7153 King William County Sheriff VA KING WILLIAM 1 TDMA 10/16/2002 N 8/12/2003
Initial trunk order inadvertently cancelled with LEC - Trunks were re-ordered in June - Due on 
July 29th - PSAP Testing is mutually scheduled for August 12th.

7158 Louisa County Sheriff VA LOUISA 1 TDMA/GSM 12/4/2001 Y 10/2/2002
7158 Louisa County Sheriff VA LOUISA 2 TDMA/GSM 6/17/2003 N Richmond MSC deployment area - in planning stages at this time
7160 Lynchburg Emergency Communications Center VA LYNCHBURG CITY 1 TDMA/GSM 2/8/2000 Y 10/17/2002

7160 Lynchburg Emergency Communications Center VA LYNCHBURG CITY 2 TDMA/GSM 9/24/2001 Y 7/10/2003

Tri-Cities MSC deployment area -  Initial integration attempt unsuccessful - PDE database 
issues - retesting completed 7/10/03 with PSAP integration now complete-Phase II locations 
are being delivered to the PSAP

7161 Madison County E911 VA MADISON 1 TDMA/GSM 7/5/2003 N 9/15/2003 1,2

As of 4/29/03 - PSAP indicated that they will notify Triton when they are ready - still waiting on 
LEC (Verizon) - PSAP rescinded original request and has since re-issued a new request on July 
5, 2003.  As of 7/15/03 PSAP is now ready - Triton has ordered trunks - Anticipated date for 
integration is mid September.

7164 Martinsville-Henry County 9-1-1 VA HENRY 1 TDMA/GSM 9/1/2000 Y 6/25/2002

7164 Martinsville-Henry County 9-1-1 VA HENRY 2 TDMA/GSM 9/17/2001 Y 3/28/2003
Tri-Cities MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

7166 Mecklenburg E9-1-1 Communication VA MECKLENBURG 1 TDMA 1/22/2003 5/7/2003 N/A
PSAP rescinded its phase I request - unable to proceed until August 31, 2003.  They will notify 
Triton when they are ready.

7167 Middlesex County Sheriffs Office VA MIDDLESEX 1 TDMA 9/18/2002 Y N/A 2
PSAP is getting new CPE equipment - still not ready - PSAP is anticipating readiness in 
November 2003.

7168 Montgomery County Sheriffs Office VA MONTGOMERY 1 TDMA/GSM 12/17/2002 Y 7/21/2003
7168 Montgomery County Sheriffs Office VA MONTGOMERY 2 TDMA/GSM 6/30/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7169 Nelson County Emergency Communications VA NELSON 1 TDMA 3/17/2003 N 9/15/2003 Request less than six months old at this time - Trunks on order - due in mid September.
7170 New Kent County Sheriffs Office VA NEW KENT 1 TDMA/GSM 9/17/2001 Y 11/25/2002
7171 Newport News Police VA NEWPORT NEWS CITY 1 TDMA/GSM 6/25/1999 Y 8/1/2001

7171 Newport News Police VA NEWPORT NEWS CITY 2 TDMA/GSM 3/27/2001 Y 6/25/2003

Norfolk MSC deployment area - Deployment Date reflects latest integration effort to resolve ALI 
Record Presentation.  During initial PSAP integration testing, it was discovered that there are 
issues with ALI record presentation.  Lat-Lon data was being delivered, but not being 
coded/displayed properly.  Issues since resolved.

7172 Norfolk City Emergency Services VA NORFOLK CITY 1 TDMA/GSM 6/28/1999 Y 8/1/2001

7172 Norfolk City Emergency Services VA NORFOLK CITY 2 TDMA/GSM 4/1/2001 Y 4/10/2003
Norfolk MSC deployment area -  Integration date was mutually agreed upon - PSAP integration 
is complete-Phase II locations are being delivered to the PSAP

7173 Northumberland County Sheriffs Office VA NORTHUMBERLAND 1 TDMA 9/19/2002 N/A 6
Triton does not have any coverage in this PSAP area at this time.  Will deploy Phase I  if 
coverage is ever expanded into this area.

7175 Nottoway County Sheriff VA NOTTOWAY 1 TDMA 2/25/2002 4/29/2003 N/A
 As of 7/25/03 - PSAP is still not ready - Anticipating upgrading to NCAS in November 2003.  
Will contact then.

7176 Orange County Emergency Communications Center VA ORANGE 1 TDMA 8/17/2001 Y 6/11/2002
7176 Orange County Emergency Communications Center VA ORANGE 2 TDMA 3/18/2003 N Richmond MSC deployment area - in planning stages at this time
7180 Petersburg Police Communications VA PETERSBURG CITY 1 TDMA/GSM 10/10/2001 Y 10/30/2002
7181 Pittsylvania County Emergency Operations Center VA PITTSYLVANIA 1 TDMA/GSM 2/6/2001 Y 9/10/2002

7181 Pittsylvania County Emergency Operations Center VA PITTSYLVANIA 2 TDMA/GSM 4/4/2002 Y 5/7/2003
Tri-Cities MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

7182 Poquoson Police Communications VA POQUOSON CITY 1 TDMA/GSM 2/5/2003 N 9/2/2003 Trunks are on order - due date is August 25 - Tentative integration date is September 2nd.
7183 Portsmouth Police Communications VA PORTSMOUTH CITY 1 TDMA/GSM 6/16/1999 Y 8/1/2001

7183 Portsmouth Police Communications VA PORTSMOUTH CITY 2 TDMA/GSM 3/20/2001 Y 4/25/2003
Norfolk MSC deployment area -  Integration date was mutually agreed upon - PSAP integration 
is complete-Phase II locations are being delivered to the PSAP

7184 Powhatan County Emergency Services VA POWHATAN 1 TDMA 4/9/2001 Y 4/11/2002
7185 Prince George County Police Department VA PRINCE GEORGE 1 TDMA 12/10/2001 Y 10/24/2002
7187 Pulaski County Sheriff VA PULASKI 1 TDMA/GSM 7/3/2001 Y 12/6/2002
7187 Pulaski County Sheriff VA PULASKI 2 TDMA/GSM 6/30/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7188 Radford City Police Department VA RADFORD CITY 1 TDMA/GSM 12/18/2002 Y 2/19/2002
7188 Radford City Police Department VA RADFORD CITY 2 TDMA/GSM 6/30/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7191 Richmond Department of Emergency Communications VA RICHMOND CITY 1 TDMA/GSM 7/1/2000 Y 3/19/2002

7191 Richmond Department of Emergency Communications VA RICHMOND CITY 2 TDMA/GSM 9/6/2001 Y 3/12/2003
Richmond MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

7192 Roanoke City Communications VA ROANOKE CITY 1 TDMA/GSM 1/16/2002 Y 7/12/2002
7193 Roanoke County Police Department VA ROANOKE 1 TDMA/GSM 1/2/2002 Y 6/24/2002
7194 Rockbridge Regional Public Safety Communications Center VA ROCKBRIDGE 1 TDMA/GSM 3/29/2000 Y 7/16/2002

7194 Rockbridge Regional Public Safety Communications Center VA ROCKBRIDGE 2 TDMA/GSM 5/23/2002 N 9/1/2003 1,6

Tri-Cities MSC deployment area -  Part of Tennessee state-wide Phase II request - Issues with 
timing on the SS7 links between the LEC (Sprint) and the MPS (Intrado) have impacted 
integration of Phase II at this time with this PSAP.  Intrado and Sprint continue to work to 
resolve these issues.
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7196 Salem Police Communications VA SALEM CITY 1 TDMA/GSM 12/17/2001 Y 7/12/2002

7196 Salem Police Communications VA SALEM CITY 2 TDMA/GSM 3/6/2002 Y 5/27/2003
Tri-Cities MSC deployment area -  Integration date was mutually agreed upon - PSAP 
integration is complete-Phase II locations are being delivered to the PSAP

7200 Smyth County 9-1-1 VA SMYTH 1 4/18/2002 Y 6/26/2003

7202 Southampton County Sheriff VA SOUTHAMPTON 1 TDMA/GSM 11/15/2001 N 8/26/2003 6
Trunks order was delayed previously- Trunks to PSAP now installed - mutually agreed upon 
deployment date.

7202 Southampton County Sheriff VA SOUTHAMPTON 2 TDMA/GSM 2/11/2003 N 8/26/2003
Norfolk MSC deployment area - Trunks order was delayed previously- Trunks to PSAP now 
installed - mutually agreed upon deployment date.

7203 Spotsylvania Emergency Communications VA SPOTSYLVANIA 1 TDMA/GSM 6/5/2002 N 8/7/2003 Trunks are due on 7/31 - tentative integration date is scheduled for August 7th

7204 Stafford County Sheriffs Communications VA STAFFORD 1 TDMA 9/21/2001 N/A 6

This PSAP is not in Triton's coverage area - They want sectors that reside in the neighboring 
county (Fredericksburg) routed to them - MPC provider, Intrado is negotiating between 
Fredericksburg and Stafford for this.  Anticipate resolution by August 20th.

7211 Staunton 9-1-1 Communications VA AUGUSTA 1 TDMA/GSM 12/17/2002 N 9/30/2003 1
Trunks on order - due in September - PSAP and Triton working to schedule implementation 
date.

7213 Sussex County Sheriffs Office VA SUSSEX 1 TDMA 12/3/2001 Y N/A 2 As of 7/24/03 PSAP is still not ready - they anticipate being ready in mid October

7217 Vinton 9-1-1 Communications VA ROANOKE 1 TDMA/GSM 5/23/2002 N 8/31/2003 6
 As of 7/14/03 the request is now considered valid.  Intrado is working to build the routes to this 
PSAP.  Anticipate implementation late August.

7218 Virginia Beach Police Department VA VIRGINIA BEACH CITY 1 TDMA/GSM 12/31/1999 Y 8/1/2001

7218 Virginia Beach Police Department VA VIRGINIA BEACH CITY 2 TDMA/GSM 3/13/2001 Y N/A

Unknown-
waiting on 

PSAP 2

Norfolk MSC deployment area - PSAP integration testing revealed PSAP unable to Bid/Re-Bid 
for Phase II latitude-longitude data - PSAP CPE equipment is not ready for Phase II at this 
time. As of July 14, PSAP is working on the re-bid capability, but no projected completion date 
available - Deployment on hold.

7220 Warren County Sheriffs Office VA WARREN 1 TDMA/GSM 11/19/2001 Y 8/9/2002

7220 Warren County Sheriffs Office VA WARREN 2 TDMA/GSM 11/19/2001 N 8/6/2003 2
Richmond MSC deployment area - PSAP was not ready until recently- waiting on CPE 
equipment to be installed - Integration scheduled for 8/6/03

7222 Washington County Communications VA WASHINGTON 1 TDMA/GSM 1/4/2002 Y 6/18/2003

7222 Washington County Communications VA WASHINGTON 2 TDMA/GSM 3/29/2003 N 8/20/2003
Tri-Cities MSC deployment area - PSAP Integration scheduled for August 20th at PSAPs 
request (coincides with the City of Bristol, VA)

7223 Waynesboro Emergency Operations Center VA WAYNESBORO CITY 1 TDMA/GSM 3/31/2003 N 9/15/2003 Request less than six months old at this time - Trunks on order - due in mid September

7224 West Point 9-1-1 Communications VA KING WILLIAM 1 TDMA 11/21/2002 N/A 6
Triton does not have any coverage in this PSAP area at this time.  Will deploy Phase I  if 
coverage is ever expanded into this area.

7226 Williamsburg Public Safety Communications Center VA WILLIAMSBURG CITY 1 TDMA/GSM 12/1/2000 Y 2/13/2002
7228 Winchester Fire-Rescue Communications Center VA WINCHESTER CITY 1 TDMA/GSM 9/13/2001 Y 8/1/2002

7228 Winchester Fire-Rescue Communications Center VA WINCHESTER CITY 2 TDMA/GSM 9/13/2001 N 8/8/2003 2

Richmond MSC deployment area - Triton is ready to deploy and waiting on PSAP to finalize 
integration schedule - PSAP project manager has notified Triton they should be ready on 
August 8th.

7230 Wythe County Sheriffs Office VA WYTHE 1 TDMA/GSM 7/22/2003 N Request less than six months old at this time
7230 Wythe County Sheriffs Office VA WYTHE 2 TDMA/GSM 7/22/2003 N Tri-Cities MSC deployment area - in planning stages at this time
7232 York County Fire Communications VA YORK 1 TDMA/GSM 12/31/1999 Y 8/1/2001

7232 York County Fire Communications VA YORK 2 TDMA/GSM 3/14/2001 Y 2/5/2003
Norfolk MSC deployment area - PSAP integration is complete-Phase II locations are being 
delivered to the PSAP
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